
Accept improvements under contract for Streetlight Completion Project - Phase 111 and adopt 
resolution appropriating $24,544 60 additional funds for the project (EUD) 

August 6,2003 

Electric Utility Director 

That the City Council accept the improvements under t 
Completion Project - Phase I l l  contract, direct the Electric Uti 
file a notice of completion with the County Recorder's Office a 
additional funds in the amount of $24,944.60. 

The contract was awarded to Clayborn Contracting Group, lnc. Auburn, CA 
on October 16, 2002, in the amount of $662,259.00. The final contract price 
was $687,203.60 resulting in an overrun of $24,544.60 or 3.77% The main 

reason for this averrun was the changing of bare path during construction to avoid existing facilities. Other changes 
were the addition of one concrete streetlight, two junction boxes and additional conductor, due to the change in bore 
path, coupled with an offsetting reduction in video inspections. 

The contract has been completed in substantial conformance with the plans and specifications approved by the City 
Council. The project installed a total of 270 streetlights (94 steel and 176 concrete) on unlit streets in the area within 
Turner Road, School Street, Pine Street and Ham Lane. 

The contract completion date was July 17, 2003, with the actual completion date being July 10. 2003. The contract 
completion date was extended by 20 days due to delays, not caused by the contractor. This extension in workdays 
did not change the contract price. 

It is further recammended that the City Council appropriate additional funds, to fund the overrun, in the amount of 
$24,944.60. 

F : Business Unit H61672, Streetlight Completion Project (Phase Ill total $687,203.60) 
2001 - 03 Financial Plan and Budget, page E-34 

Electric Utility Director 

Hans Hansen. Manager. Engineering and Operatians 
ANVltitiilst 
C: City Attorney 

City Clerk 
Public Works Director 
Purchasing Officer 



RESOLUTION NO. 2003-1 40 

A RESOLUTION OF THE LODl CITY COUNCIL ACCEPTING 
IMPROVEMENTS UNDER THE CONTRACT FOR THE STREETLIGHT 

DIRECTING THE ELECTRIC UTILITY DIRECTOR TO FILE A NOTICE 
OF COMPLETION WITH THE COUNTY RECORDER, AND FURTHER 

APPROPRIATING ADDITIONAL FUNDS FOR THIS PROJECT 

COMPLETION PROJECT - PHASE Ill, AND AUTHORIZING AND 

WHEREAS, the contract for the Streetlight Completion Project - Phase Ill was awarded 
to Clayborn Contracting Group, Inc., of Auburn, California, on October 16, 2002, in the amount 
of $662,259.00; and 

WHEREAS, the final contract price was $687,203.60 resulting in an overrun of 
$24,944.60 or 3.77%. The main reason for this overrun was the changing of bore path during 
construction to avoid existing facilities. Other changes were the addition of one concrete 
streetlight, two junction boxes, and additional conductor, due to the change in bore path, 
coupled with an offsetting reduction in video inspections; and 

WHEREAS, the contract has been completed in substantial conformance with the plans 
and specifications approved by the City Council. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi does 
hereby accept the improvements under the Streetlight Completion Project - Phase Ill contract; 
and 

BE IT FURTHER RESOLVED that the Electric Utility Director is hereby authorized and 
directed to file a Notice of Completion with the County Recorder’s office; and 

BE IT FURTHER RESOLVED that funds in the amount of $24,944.60 be appropriated 
from the Business Unit #161672, Streetlight Completion Project (Phase Ill total $687,203.60) 
and the 2001 - 03 Financial Plan and Budget, page E-34. 

I hereby certify that Resolution No. 2003-140 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held August 6, 2003, by the following vote: 

AYES: COUNCIL MEMBERS - Beckman, Hansen, Howard, Land, and 
Mayor Hitchcock 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSON 
City Clerk 
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